

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>05 JAN 2012</b>		2. REPORT TYPE		3. DATES COVERED <b>00-00-2012 to 00-00-2012</b>	
4. TITLE AND SUBTITLE <b>Results in Brief: DoD Needs to Improve Accountability and Identify Costs and Requirements for Non-Standard Rotary Wing Aircraft</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Department of Defense Office of Inspector General, 4800 Mark Center Drive, Alexandria, VA, 22350</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>Same as Report (SAR)</b>	18. NUMBER OF PAGES <b>2</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			



# Results in Brief: DoD Needs to Improve Accountability and Identify Costs and Requirements for Non-Standard Rotary Wing Aircraft

## What We Did

We reviewed the management of the DoD acquisition and support of non-standard rotary wing aircraft (NSRWA). We estimated that DoD obligated more than \$1.6 billion over the last 5 years and planned for more than \$1 billion in estimated future NSRWA efforts.

## What We Found

DoD officials did not adequately manage the acquisition and support of NSRWA. Specifically, DoD officials were unable to identify a comprehensive list of all DoD-owned and supported Mi-17s, their total ownership costs, and all planned requirements in support of these aircraft. This occurred because the Under Secretary of Defense for Acquisition, Technology, and Logistics (USD[AT&L]) established the NSRWA Project Management Office as a temporary solution without fully authorizing the project manager and his staff to make DoD-wide decisions and did not follow the Defense acquisition process, even though it met the requirements of a major defense acquisition program. As a result, DoD may not have achieved the best value for the more than \$1.6 billion NSRWA effort and is at risk for inadequate management of the more than \$1 billion in estimated future costs.

## What We Recommend

We recommend that the USD(AT&L) establish the NSRWA program as a long term effort and designate it with a Defense acquisition program category; identify and develop the acquisition documents required for the program; require

that all DoD procurement and support of NSRWA efforts are sent to a single contracting command, and implement the initiatives established in the November 3, 2010, better buying power memorandum; and request the Deputy Secretary of Defense to designate the Army as the Executive Agent for NSRWA. In addition, the Assistant Secretary of the Army for Acquisition, Logistics and Technology should issue a formal charter for the NSRWA Project Manager.

## Management Comments and Our Response

The Deputy Assistant Secretary of Defense for Strategic and Tactical Systems and the Deputy Commanding General, North Atlantic Treaty Organization Training Mission-Afghanistan/Combined Security Transition Command-Afghanistan, provided comments that were partially responsive. We request that the USD(AT&L) and the Assistant Secretary of the Army for Acquisition, Logistics, and Technology provide comments in response to this report by February 6, 2012. Please see the recommendations table on the back of this page.

**Figure 1. Mi-17 Flying Over Afghanistan**



Source: [www.defenseimagery.mil](http://www.defenseimagery.mil)

## Recommendations Table

Management	Recommendations Requiring Comment	No Additional Comments Required
Under Secretary of Defense for Acquisition, Technology, and Logistics	1.a-e	
Assistant Secretary of the Army for Acquisition, Logistics, and Technology	2	

**Please provide comments by February 6, 2012.**

~~FOR OFFICIAL USE ONLY~~